
BASF Wyandotte Corporation BASF 
100 Cherry Hill Road 
P.O. Box 181 

US EPA RECORDS CENTER REGION 5 Parsippany N.J. 07054 

404064 Certified Mail Keith Fry 
Director P 3 5 1 2 1 0 9 1 3 & P 3 5 1 2 1 0 9 1 4 
Corporate Environmental Protection „ . x̂  , 

Return Receipt Requested 

Mr. John Dikinis 
c/o Waste Management Division 
United States EPA, Region V 
230 South Dearborn Street 
Chicago, IL 60604 

Mr. Leonard Lipinski 
c/o Director 
Michigan Department of Natural Resources 
P.O. Box 30028 
Lansing, MI 48909 

Subject: Consent Decree Civil Action 80-73699 

Gentlemen: 

On August 13, I advised you of a delay in receipt of the signs specified 
by Section V.A.2. (d) of the Consent Decree. The vendor has delivered signs 
which do not meet the specifications of the Consent Decree, or the specifica­
tions of the purchase order of June 26. The signs have been returned to the 
vendor. 

Therefore, pursuant to Section VII of the Consent Decree, BASF Wyandotte 
Corporation gives notice of further delay in the Installation of the warning 
signs specified by Section V.A.2.(d). The vendor has given verbal assurance 
that signs meeting the specifications will be delivered in time for installa­
tion to be completed by September 28, 1984. 

Sincerely, 

BASF WYANDOTTE CORPORATION 

K. Fry, DirectX 
Corporate Environmental Protection 

KF/ja 



BASF Wyandotte Corporation 

Keith Fry 
Director 
Corporate Environmental Protection 

100 Cherry Hil l Road 
P.O. Box 181 
Parsippany, N.J. 07054 
201/263-5280 

Certified Mail 
P35-1210840 and 1210841 

August 13, 1984 

Mr. John Dikinis 
c/o Waste Management Division 
United States EPA, Region V 
230 South Dearborn Street 
Chicago, IL 60604 

Mr. Leonard Lipinski 
c/o Director 
Michigan Department of Natural Resources 
PO Box 30028 
Lansing, MI 48909 

SUBJECT: Consent Decree Civil Action 80-73699 

Gentlemen: 

Pursuant to Section VII of the Consent Decree BASF Wyandotte 
Corporation gives notice of anticipated delay in the installation 
of warning signs required by Section V.A.2.(d). The signs were 
to be installed no later than 30 days after the July 18 entry of 
the Consent Decree. 

The Company obtained bids and placed an order June 26 with Bolk 
Inc. with a delivery date no later than August 3. The vendor 
notified the Company August 6 there would be a delay in manufac­
ture not caused by BASF Wyandotte Corporation. 

The vendor has advised the Company the signs will be delivered no 
later than August 31. The signs will be installed as soon as 
practical after receipt. 

Very truly yours. 

BASF WYANDOTTE CORPORATION 

St^ , i ^ T 
DC 
84-1-L4 


